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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 12
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-1-5.3/0 I N ORANGE COUNTY | N LAGUNA BEACH AT RSB GROUP, | NC. CHAUDRY, MONAS $322,280 05/18/07 97%
12- 0H0504 9TH AVENUE 22600- G LAVMBERT STREET, #1405 15510 ROCKFI ELD $302, 036 06/ 06/ 07 94%
S| GNAL AND LI GHTI NG BLVD. SU TE A $0  06/30/08
LAKE FOREST, CA 92630 ’
I RVINE, CA 92618 SUSPENDED
LBAN PCP (949) 279- 8801
12- ORA- 1- 31. 5/ 32. 2 I N ORANGE COUNTY | N SEAL BEACH AT THE MCKENNA GENERAL ENGI NEERING NI TA UPADHYAYA $1, 863,725 09/ 14/ 07 0%
12- 078004 ANAHEI M BAY BRI DGE I NC 3251 1/4 UNI VERSI TY $1, 313,747 10/11/07 0%
Aczg- (?(1)0;-2:3;) E ROCK SLOPE PROTECTI ON 1335 CORONA PO NTE COURT DR. $4,565 02/14/09
0 CORONA. CA 92879 ISZ;NEE)gC:oZzGlz PLANT EST
HA4 2 SWPPP (949) 509- SATI S
12- ORA-5-3.6/0 I N ORANGE COUNTY | N SAN CLEMENTE AT BRUTOCO ENG NEERI NG & JOUBEEN, JAY $4, 226,487 09/ 25/ 06 0%
12- 0E7404 SOUTHBOUND AVENI DA Pl CO OFF RAMP CONSTRUCTI ON, | NC. 15700 RUSTI N VI LLAGE $4,298,977 10/ 10/ 06 0%
W DEN EXI STI NG OFF RAVP P.O BOX 429 WAY, #3 $1,200 08/29/08
FONTANA, CA 92334- 0429 T;Jﬂ' 2’5802022780 PLANT EST
HB4N SWPPP (714)558- SATI S
12- ORA-5-6. 9/ 14. 5 I N ORANGE COUNTY I N SAN CLEMENTE FROMSUDHAKAR COVPANY | NTERNATI ONAL $294, 995 05/ 20/ 08 0%
12- 0H5004 SAN DI EGO' ORANGE COUNTY LINE TO EL 1450 N FI TZGERALD AVENUE $0  08/01/08 0%
CAM NO REAL UNDERCROSSI NG AND | N SAN $0
JUAN CAPI STRANO R ALTO CA 92376
REPLACE PAVEMENT DELI NEATI ON (909) 879- 2933
HVH WPCP
12- ORA-5-13. 8/ 13. 8 I N ORANGE COUNTY I N M SSI ON VI EJO AT O DONNELL CONSTRUCTION INC.  OH, KENNETH $1, 634,301 03/ 19/08 26%
12- OF8204 CROWN VALLEY PARKWAY 559 W COVI NA BLVD. 15510 ROCKFI ELD BLVD. $61, 739 04/11/08 4%
W DEN RAMP A $19, 641 02/ 06/ 09
SAN DI MAS, CA 91773-2911
I RVINE, CA 92618
LBAN - (949) 769- 1404
12- ORA- 5- 15. 0/ 0 I N ORANGE COUNTY | N LAGUNA HI LLS AND AUTOBAHN CONSTRUCTI ON | NC. OH, KENNETH $154,199 12/21/07  100%
12-0H8104 M SSI ON VI EJO AT OSO PARKWAY ON RAMP 718 N. HARI TON ST. 15510 ROCKFI ELD BLVD. $289, 9;(5) géj %g; gg 100%
RESURFACE RAMP STE A
SANTA ANA, CA 92711-1238 06/ 26/ 08
I RVINE, CA 92618 PLANT EST
(949) 769- 1404 SATI S

HB1 WPCP
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 12
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-22.2/28.5 I N ORANGE COUNTY I N | RVI NE AND TUSTI NDI VERSI FI ED LANSCAPE MANGWNT ~ ANKHASI RI SAN, SANDY $1,323,122 08/ 22/ 07 72%
12- 0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 12112 SEVERN WAY 15700 TUSTI N VI LLAGE $;?1"3’ gg% 2519; Si; (1)1 56%
OVERCROSSI NG TO 0.3 KM NORTH OF WAY :
TUSTI N RANCH ROAD OVERCRO RIVERSI DE CA 92503 TUSTIN, CA 92780
PLANTI NG AND | RRI GATI ON .
HAos SWPPP (949) 279- 8741
12- ORA- 5-23. 6/ 23. 9 I N ORANGE COUNTY IN I RVINE AT IRVINE ALL AVERI CAN ASPHALT ZOKAl, FARID $835, 711 06/ 04/ 08 22%
12-0J8904 OVERHEAD AND AT SAND CANYON AVENUE  P.O. BOX 2229 15700 TUSTI N WAY ijy ;gg 88; gg; gg 1%
UNDERCROSSI NG CORONA, CA 92878- 2229 VILLAGE, #1 ’
REPLACE APPROACH SLABS ’ . TUSTIN, CA 92780
A2 VPCP (949) 279- 8435
12- ORA- 5- 26. 6/ 27. 2 IN ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENG NEERI NG $1, 954,345 03/ 13/ 08 0%
12-0C6404 KM SOUTH OF CULVER DRI VE I NC $0  04/11/08 0%
UNDERCROSSI NG TO 0. 8 KM NORTH OF 1335 CORONA POl NTE COURT $0
CULVER DRI VE UNDERCROSSI NG
W DEN ExI STI NG RAMVP CORONA CA 92879
HB4N SWPPP (951) 736- 7707
HB4N
12- ORA-5-30. 3/0 I N ORANGE COUNTY | N TUSTI N AND SANTA AUTOBAHN CONSTRUCTION, INC.  HAM DI, FRED $155,160 11/15/07 87%
12- 0H2454 ANA AT ROUTE 5/55 | NTERCHANGE P.O BOX 11238 3251 1/4 UNI VERSI TY $160, 103 ééj gg; 8; 98%
CONNECTOR DRI VE $
OGAC OVERLAY AND REPLACE GUARD RAI L SANTA ANA, CA 92711-1238 | RVINE, CA 92612
HBL - (949) 509- 5017
12- ORA-5-33.3/0 I N ORANGE COUNTY ON ROUTES 5 AND 91 TRUESDELL CORPORATI ON Pl RZADEH, BEHROOZ $1, 613,613 06/ 11/ 08 0%
12-0J0304 AT VAR QUS LOCATI ONS 1310 W 23RD STREET 15700 TUSTI N VI LLAGE ig 215 2;; gg 0%
JO NT SEALS AND TREAT BRI DGE DECKS
TEMPE, ARl ZONA 85282-1821 VAY, TRAILER #3
TUSTIN, CA 92780
HVBH VPCP (949) 279- 8595
12- ORA- 5- 35. 1/ 36. 3 I N ORANGE COUNTY | N ORANGE AND T D S ENG NEERI NG $1,141,158 07/07/08 0%
12-0J1704 ANAHEI M FROM 0.1 M LE S OF STATE 1014 S VESTLAKE BLVD STE 1413 $0  07/21/08 0%
ACHS- 005 - (939) 1 COLLEGE BOULEVARD OC TO 0.1 M S OF $0
| M 005 -(939)1 KATELLA AVENUE OVERCRCSS! NG VESTLAKE VI LLAGE CA 91361
-0 MODI FY TRAFFI C Sl GNALS (805) 371-4639

HB1 WPCP
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 12
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-35. 4/ 41. 1 I N ORANGE COUNTY | N ANAHEI M AT DREAMBUI LDER $323,061 06/ 20/ 08 0%
12- 0H6804 VARI QUS LOCATI ONS FROM ORANGEWOOD 1361 E GARTEN DRI VE $0  07/21/08 0%
AVENUE UNDERCROSSI NG TO 0.1 M LE $0
NORTH OF LAPALMA AVENUE OVERCROS PLACENTI A CA 92870
| MPROVE DRAI NAGE SYSTEMS (714) 646- 3697
HA42 WeCP
12- ORA-5-35. 9/ 35. 9 I N ORANGE COUNTY | N ANAHEI M AT GENE  BEADOR CONSTRUCTI ON COMPANY — BERRI OS, JOSE $995, 353 01/ 04/ 07 0%
12- 0F9404 AUTRY WAY OVERCROSSI NG 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $893,932 01/30/07 0%
RESURFACE ROADVAY Rl VE $3,520 04/ 13/ 09
CORONA, CA 92883
I RVINE, CA 92612 PLANT EST
A2 SWPPP (949) 509- 5023 SATI S
12- ORA-5-42. 1/ 44. 4 I N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR  BUI, DA KEN G $197, 433,751 04/ 18/ 06 50%
i\é\l ii)cng&734-(93z) L BUENA PARK AND LA M RADA FROM BEATTY A JO NT VENTURE 6231 MANCHESTER BLVD. $§2, igg 2%8 835 gg; (1)8 49%
ORANGETHORPE AVENUE OVERCROSSI NG TO 2585 BUI SNESS PARK DRI VE BUENA PARK, CA 90621- .
"(();)5 -(932)N 0.5 KM NORTH OF ARTESI A AV VISTA CA 92081. 8831 2228
o RECONSTRUCT AND W DEN FREEWAY g ) -
HEL3 - (714) 367- 2080
12-ORA-5-72.0/72. 4 IN SAN DI EGO AND ORANGE COUNTIES IN  AMERI CA VEST LANDSCAPE | NC $1, 126, 758 06/ 16/ 08 0%
12-0C8704 SAN CLEMENTE FROM 0.2 M LE SOUTH OF 12328 WOODRUFF AVENUE $0 07/23/08 0%
CRI STI ANl TOS ROAD OVERCROSSI NG TO EL $0
CAM NO REAL UNDERCROS DOMEY CA 90241
HI GHVAY PLANTI NG AND | RRI GATI ON (562) 803- 6800
HA25 SWPPP
12- ORA-22-3.2/12.9 I N ORANGE COUNTY AT VAR OUS LOCATI ONSJ. MCLOUGHLI N ENG NEERI NG CO ZOKAl, FARID $496, 858 04/ 18/ 08 0%
12- 0H9904 TREAT BRI DGE DECKS I NC. 15700 TUSTI N VI LLAGE 28 (1)85 825 gg 0%
10641 FULTON COURT WAY #1
RANCHO CUCAVENGA, A 91730 (p0 B 0 F0T2
HML WeCP (949) 279-
12- ORA- 22-10. 3/ 0 I'N ORANGE COUNTY | N ORANGE ON ROUTE TDS ENG NEERI NG CHAUDRY, MONAS $176,317 02/ 15/ 08 0%
12-0J0404 22 AT CHAPMAN AVENUE OFF- RAMP 1014 S WESTLAKE BLVD STE14136 15510 ROCKF! ELD BLVD. $0 03/05/08 0%

MODI FY TRAFFI C SI GNAL AND STRI Pl NG SU TE A $0 10714708

WESTLAKE VI LLAGE, CA 91361
I RVINE, CA 92618

LBl ecP (949) 279- 8801
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 12
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 22-10. 4/ 0 IN ORANGE COUNTY | N ORANGE AT ROUTE PETERSON- CHASE HAM DI, FRED $655, 461 11/ 09/ 07 96%
12- 0H7004 5/ 22/ 57 SEPARATI ON 1792 KAl SER AVE 3251 1/4 UNI VERSI TY iggg,gg é% gy 8; 36%
REPLACE OVERHEAD S| GN DR '
I RVINE, CA 926145706
I RVINE, CA 92612
LBl VPCP (949) 509- 5017
12- ORA-39-3.2/5.8 I'N ORANGE COUNTY | N HUNTI NGTON BEACH ALL AMERI CAN ASPHALT WANG, T.H. $1, 315,113 04/ 03/ 07 78%
12- 0H4004 AND VESTM NSTER FROM MAIN STREET ANDP. O BOX 2229 15700 TUSTIN VI LLAGE ﬁ' 323’ ggg 8‘715 %gj 8; 89%
ELLI S AVENUE TO SOUTH OF ROUTE 39 AND VAY #2 » £0%
405 SEPARATI ON CORCNA, - CA 92878 TUSTIN, CA 92780
RUBBERI ZED ASPHALT CONCRETE .
VL VPCP (949) 279- 8405
12- ORA-39-3.9/19. 2 IN ORANGE COUNTY AT VARI OUS LOCATI ONS O DONNELL CONSTRUCTI ON | NC $495, 603 06/ 09/ 08 0%
12-0H7104 FROM NEWWMAN AVENUE TO | MPERI AL 559 W COVI NA BOULEVARD $0  07/29/08 0%
HI GHVAY $0
CONSTRUCT BUS PADS SAN DI MAS CA 917732911
(909) 394- 4510
HA22 WeCP
12- ORA-39-4.1/0 I'N ORANGE COUNTY | N HUNTI NGTON BEACH P T M GENERAL ENG NEERI NG $91,867 02/ 27/ 08 0%
12-0H8404 AT SLATER AVENUE SERVI CES I NC $0 03/14/08 0%
REPLACE S| GNAL P O BOX 7745 $0
RI VERSI DE CA 925137745
HB1 WPCP (951) 710- 1000
12- ORA-39-8.9/22. 6 I N ORANGE COUNTY AT VARI QUS LOCATI ONSD. G YEAGER CONSTRUCTI ON JAVAHERNESHAN, MAJI D $150, 521 04/ 29/ 08 84%
12-0J0804 REPLACE CURB, S| DEWALK AND DRI VEWAY — COVPANY 3251 1/4 UNI VERSI TY 2;? ‘31‘113 8?5 ég; gg 510
P. Q. BOX 74073 DRI VE ’
SAN CLEMENTE, CA 92673 ISX;N;)QO:ogiMZ
HVR WeCP (949) 509-
12- ORA- 39-15. 7/ 0 I N ORANGE COUNTY | N BUENA PARK ON CALI FORNI A ENG. & CONTRACTI NG CHAUDRY, MONAS $158,717 02/21/08  100%
12- 0H2394 BEACH BOULEVARD AT FRANKLIN STREET  ATT: JAMAL DEAI FI 15510 ROCKFI ELD BLVD $149, 723 83; g;; gg 100%
UPGRADE SI GNAL LI GHTS 16027 BROOKHURST ST #G240 SU TE A 07/ 07/ 08
I RVINE, CA 92816 COWPLETED

FOUNTAI N VALLEY, CA 92708 949 279. 8801
HB4N WPCP (949) 279-



State of California Department of Transportation Page 5
Statement of Ongoing Contractsasof 07/20/08

08/ 05/ 08
District 12
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 39-20. 5/ 0 I N ORANGE COUNTY I N LA HABRA AT PTM GENERAL ENG SVC CHAUDRY, MONAS $129,129 04/ 14/ 08 0%
12- 0H2164 GREGORY LANE P. 0. BOX 7745 15510 ROCKFI ELD STE A 23 82; gg; 82 0%
UPGRADE S| GNALS AND CURB RAMPS
Rl VERSI DE, CA 92513- 7745 I RVINE, CA 92618
(949) 279- 8801
HB4N WeCP
12- ORA-39-/21.9 IN ORANGE COUNTY | N LA HABRA AT PETERSON CHASE GENERAL $699, 021 06/ 06/ 08 0%
12-0C3504 EUCLI D STREET ENG NEERI NG CONSTRUCTI ON | NC $0  07/23/08 0%
| MPROVE DRAI NAGE SYSTEM 1792 KAl SER AVENUE $0
| RVI NE CA 926145706
HA42 wecP (949) 252- 0441
12- ORA-55-3. 4/ 4.1 I N ORANGE COUNTY | N COSTA MESA FROM PETERSON- CHASE HAM DI, FRED $110,547 11/09/07  100%
12- 0H5104 0.2 M LE NORTH OF W LSON STREET 1792 KAl SER AVE 3251 1/4 UNI VERSI TY 21831 ggg (1);5 g(l)j 8; 99%
OVERCROSSI NG TO 0.5 M LE SOUTH OF DR '
BRI STOL STREET UNDERCRCSSI N IRVINE, CA 92614-5706 | RVINE, CA 92612 OVER RUN
I NSTALL SI GN PANEL AND STRUCTURE .
L1 VPCP (949) 509- 5017
12- ORA-55-5.5/6. 3 I N ORANGE COUNTY | N COSTA MESA, DI VERSI FI ED LANDSCAPE CO. ANKHASARI AN SANDY $1, 449, 756 09/ 10/ 07 68%
12- 075604 SANTA ANA, AND | RVINE AT VARI OUS 33801 WASHI NGTON ST. 15700 TUSTI N VI LLAGE $500, 288  10/11/07 34%
LOCATI ONS VAY $585 11/21/11
PLANTI NG AND | RRI GATI ON WNCHESTER,  CA 92596 TUSTIN, CA 92780
A0S SWPPP (949) 279- 8741
12- ORA-55-6. 8/ 7. 2 I N ORANGE COUNTY | N SANTA ANA FROM DI VERSI FI ED LANDSCAPE ANKHASI RI SAN, SANDY $505, 811 03/ 29/ 07 0%
12- 0H5704 0.3 KM SOUTH OF MACARTHUR BOULEVARD MANAGEMENT, | NC. 15700 TUSTI N VI LLAGE $4§2* ;;g 235 235 8; 0%
UNDERCROSSI NG TO 0.4 KM NORTH OF 1212 SEVERN WAY WAY '
MACARTHUR BOULEVARD UNDERC TUSTIN, CA 92780
PLANTI NG AND | RRI GATI ON RIVERSI DE, CA 92503 (949) 279- 8741 2:?:\[; =T
HA25 SWPPP
12- ORA-55-11. 6/ 17. 6 IN ORANGE COUNTY I N TUSTIN, ORANGE  ALL AMERI CAN ASPHALT WANG T H $3,996,120 04/ 11/ 08 44%
12- 0H3404 AND ANAHEI M FROM 0.2 M LE SOUTH OF  P.O. BOX 2229 15700 TUSTI N VI LLA $857,062  05/21/08 9
5700 TUS & $857.062 09/12/08 1%

HVL

SEVENTEENTH STREET OVERCROSSI NG TO
ROUTE 55/ 91 SEPARATI ON
RUBBERI ZED ASPHALT CONCRETE OVERLAY

CORONA, CA 92878-2229

VAY #2
TUSTIN, CA 92780
(949) 279- 8405
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 12
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-17. 5/ 0 I N ORANGE COUNTY | N ANAHEI M AT CIRCLEF C | CONSTRUCTOR, | NC. PI RZADEH, BEHROOZ $7, 656, 885 04/ 16/ 07 69%
12- 0H2104 5,346,922 05/ 11/ 07
AONY POSS- ((049) E HAVEN ROAD AND SANTI AGO BOULEVARD 1770 LA COSTA MEADOMS DRIVE 15700 TUSTI N VI LLAGE 21 S aer o 70%
REPAI R DAMAGED SLOPE WAY e
--() SAN MARCOS, CA 92009
TUSTI N, CA 92780
HAo3 - (949) 279- 8595
12-ORA-55-/.5 I N ORANGE COUNTY | N NEWPORT BEACH ALL ANERI CAN ASPHALT Pl RZADEH, BEHROOZ $192,571 02/21/08  100%
12-0J4604 FROM FI NLEY AVENUE TO OLD NEWPORT P.O BOX 2229 15700 TUSTI N VI LLAGE $194, 1;(2) 82; g;; gg 100%
BOULEVARD OFF- RANP WAY, TRAILER #3
CORONA, CA 92878- 2229 06/ 23/ 08
RESURFACE ROADWAY TUSTIN, CA 92780 COMPLETED
VL PCP (949) 279- 8621
12- ORA-57-21. 2/ 0 I'N ORANGE COUNTY | N BREA FROM 0. 1 PETERSON CHASE GENERAL $343,779 04/ 18/ 08 0%
12-0H9404 M LE SOUTH TO 0.3 M LE NORTH OF ENG NEERI NG CONSTRUCTI ON | NC $0 05/ 02/ 08 0%
LAVBERT ROAD 1792 KAI SER AVENUE $0
MODI FY TRAFFI C S| GNALS
I RVINE CA 926145706
HB1 WeCP (949) 252- 0441
12- ORA-73-21.5/21.5 IN ORANGE COUNTY I N | RVI NE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/17/05 60%
12-0&2704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $155,$gg? f{g; gg; f1>g 81%
M TI GATI ON PLANTI NG AND | RRIGATION 999 TOAN AND COUNTRY FLR 4 VAY
ORANGE, CA 92868 T;Ji;' '2\"790272?80
HA25 WPCP (949) 279-
12- ORA- 74-13. 3/ 16. 6 IN ORANGE COUNTY NEAR SAN JUAN HOT  BRENT ENG NEERI NG, | NC. LI NDQUI ST, KARL $35, 660, 813 12/ 22/ 06 49%
}T\(Z::sgfl%%i- 0501 E SPRI NGS FROM SAN JUAN CANYON BRI DGE GENERAL ENG NEERI NG 31726 RANCHO VI EJO $30$822' ggi gi; 1%5 % 8206
(050) TO RI VERSI DE COUNTY LI NE CONTRACTORRON BUREK PRESI DENT ROAD, SUI TE 115 '
(P;)' 74 0-(08) W DEN ROADWAY AND BRI DGES 81 SH ELD SAN JUAN CAPI STRANO, CA
HB1 SWPPP I RVINE, CA 92618 92675
(949) 487- 4011
12- ORA-90-2.6/5. 1 IN ORANGE COUNTY | N FULLERTON AND ORTI Z ASPHALT PAVING AL VILLA T.H WANG $1, 821,005 05/28/08 0%
12-0H0094 BREA ON ROUTE 90 AND ON ROUTE 142 P. O. BOX 883 15700 TUSTI N VI LLAGE $0  06/12/08 0%

REHABI LI TATE ROADWAY VAY #2 $0 10/31/08

COLTON, CA 92324
TUSTIN, CA 92780

HML WeCP (949) 279- 8405
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Statement of Ongoing Contractsasof 07/20/08 08/ 05/ 08
District 12
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-90- 11. 8/ 12. 5 I N ORANGE COUNTY IN YORBA LINDA AND BRUTOCO ENG NEERI NG & CONST.  YII, JAMES $31, 965, 212 11/22/06 40%
ﬁﬁ-z(l)?ggig-(on)E ANAHEI M ON ROUTE 90 FROM .95 KM EAST P.O. BOX 310189 1250 N. LAKEVI EW %1’ éii' ggg ég; gg; 28 53%
62-12 0- (1) OF KELLOGG DRI VE UNDERCROSSI NG TO LA FONTANA. CA 92331- 0189 AVENUE, SU TE M ' '
0 PLAMA AVENUE ' ANAHEI M CA 92807
o CONSTRUCT BRI DGE AND W DEN ROADWAY .
LBAN - (714) 779- 2683
12-ORA-91-.7/4.6 I N ORANGE COUNTY | N ANAHEI M AND J. MCLOUGHLI N ENG NEER! NG Pl RZADEH, BEHROOZ $322,602 03/07/08  100%
12-0H9704 FULLERTON FROM G LBERT STREET 10641 FULTON CT. 15700 TUSTI N VI LLAGE $406, 0;(7) 83; illj gg 100%
UNDERCROSSI NG TO 0.1 M LE VEST OF WAY 07/ 14/ 08
ACACI A AVENUE UNDERCROSS! NG RANCHO QUCAMONGA, - CA 91730 i cri v A 92780 COVPLETED
REMOVE AND REPLACE CONCRETE SLABS .
VL VPCP (949) 279- 8595
12- ORA-91-17. 9/ 17. 9 I N ORANGE COUNTY | N ANAHEI M AT COAL  GRAND PACI FI C CONTRACTCRS, WANG, T H $89, 165 06/ 11/ 08 0%
12- 0H7904 CANYON ROAD UNDERCROSSI NG | NOWAYNE STEVENSON - C.E.O. 15700 TUSTI N VI LLAGE 28 8;5 225 82 0%
CONSTRUCT ACCESS ROAD 680 N. COTA STREET VAY, #2
CORONA, CA 92880 ng;' 2’790;432780
HVR WeCP (949) 279-
12- ORA- 241- 14. 6/ 17. 5 I N ORANGE COUNTY | N RANCHO SANTA ALL ANERI CAN ASPHALT UPADHYAYA, NI TA $787,000 03/05/08 0%
12- 0H3604 MARGARI TA FROM OSO PARKWAY P O BOX 2229 3251 1/4 UNI VERSI TY :g 83; i;‘; gg 0%
OVERCROSSI NG TO 0.1 M LE NORTH OF DR.
ANTONI O PARKVWAY OVERCROSSI NG . CA 92878 | RVINE, CA 92612
RUBBERI ZED ASPHALT CONCRETE OVERLAY .
VL VPCP (949) 509- 5018
12- ORA- 405-2. 0/ 2. 9 I N ORANGE COUNTY IN | RVINE FROM 0.8 PETERSON CHASE GENERAL WANG, T H $540,397 10/01/07  100%
12-0J1604 KM SOUTH OF SAND AVENUE CANYON ENG NEERI NG CONSTRUCTI ON I NC. 15700 TUSTI N VI LLAGE $5§S* ggg ég; %25 8; 99%
OVERCROSSI NG TO 0.6 KM SOUTH OF 1792 KAl SER AVE. VAY, #2 '
JEFFREY ROAD OVERCROSSI NG TUSTIN, CA 92780
I NSTALL OVERHEAD SI GNS IRVINE, CA 92714 (949) 279- 8411
HB4N WeCP
12- ORA- 405- 3. 7/ 6. 4 I N ORANGE COUNTY | RVINE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1,339,316 02/ 15/ 06 61%
12-075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O BOX 77038 15700 TUSTI N VI LLAGE $1, 2351 013 02; 275 f1>6 91%
DI EGO CREEK Ay $4,050 04/29/10
H GHVWAY PLANTI NG AND | RRI GATI ON . CA 92877-0101 TUSTIN, CA 92780

HAoS - (949) 279- 8741
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District 12
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405- 8. 4/ 0 I N ORANGE COUNTY, AT REDHI LL AVENUE, DRILL TECH DRILLING & JAVAHERNESHAN, NAJI D $3,726,500 11/01/07  100%
12-0J1204 Ol TY OF COSTA MESA, DIR S EMERGENCY  SHORI NG | NC. 3251 1/4 UNI VERSI TY $1;$2‘?i" fég ééj 8;; 8; 44%

FORCE ACCOUNT CONTRACT 2200 WYNORE WMAY DRI VE '

REPAI R TWD SLOPE EMBANKMENTS

ANTI OCH, CA 94509- 8548 'EX;NZQO;EiGlz

201130 (949) 289-
12- ORA- 405- 13. 4/ 13. 6 I N ORANGE COUNTY | N FOUNTAI N VALLEY BEADOR CONSTRUCTI ON COMPANY  JAVAHERNESHAN, MAJID $832,252 08/ 20/ 07 0%
12- 0H5404 FROM 0.4 KM TO 0.8 KM SOUTH OF 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $8§g, 3;‘3 8?; %g; 8; 0%

BROOKHURST STREET OVERCROSSI NG DRI VE :

RAMP W DENI NG AND ADD SHOULDERS » CA 92883 | RVI NE, CA 92612 PLANT EST
HB1 wecP (949) 509- 5031 SATI'S
12- ORA- 405- 15. 4/ 16. 3 I N ORANGE COUNTY | N HUNTI NGTON BEACH POVELL CONSTRUCTI ON JAVAHERNESHAN, NAJI D $5, 003, 952 09/ 13/ 07 0%
12- 0A7624 AND VESTM NSTER FROM 0. 3 KM NORTHWEST 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $4, g?g, ?Z’I (1)25 ég; g; 0%

OF MAGNOLI A STREET OVERCROSSI NG TO FONTANA. CA 92335 DRI VE :

EDI NGER AVENUE OVER ’ | RVI NE, CA 92612 PLANT EST

W DEN ROADWAY .
HBAN SWPPP (949) 509- 5031 SATI S
12- ORA- 405- 18. 0/ 0 IN ORANGE COUNTY | N WESTM NSTER AT AUTOBAHN CONSTRUCTION, INC.  HAM DI, FRED $179,791 06/ 04/ 08 0%
12- 031904 BOLSA AVENUE OFF RANP P.O. BOX 11238 3251 1/4 UNIVERSI TY 28 o oy 0%

REPLACE METAL BEAM GUARD RAI L DRI VE

SANTA ANA, CA 92711- 1238
IRVINE, CA 92612
HB1 VPCP (949) 509- 5017
Totals: Authorized Final Amt: $316, 481, 355 Completed to Date: $172, 048, 935 Work ThisMonth: $9, 028, 082
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12-ORA-1-5.3/0
12- ORA-1-31.5/32. 2
12-ORA-5-3.6/0

12-ORA-5-6.9/14.5
8/13.

12- ORA-5-13.
12- ORA- 5-15.
12- ORA-5-22.
12- ORA-5-23.
12- ORA- 5- 26.
12- ORA- 5- 30.
12- ORA-5-33.
12- ORA- 5- 35.
12- ORA- 5- 35.
12- ORA- 5- 35.
12- ORA-5-42.
12- ORA-5-72.
12- ORA- 22- 3.

0/0

2/ 28.
6/ 23.
6/ 27.

3/0
3/0

1/ 36.
4/ 41.
9/ 35.
1/ 44.
0/ 72.
2/ 12.

12- ORA-22-10.3/0
12- ORA-22-10.4/0

12- ORA-39-3.2/5.8

8

o M A O L W

12- ORA-39-3.9/19.2

12- ORA- 39- 4.

1/0

Statement of Ongoing Contracts - Index

Contract

12- 0H0504
12- 078004
12- 0E7404
12- 0H5004
12- 0F8204
12- 0H8104
12- 0A7304
12- 038904
12- 0C6404
12- 0H2454
12- 0J0304
12-0J1704
12- 0H6804
12- 0F9404
12-101674
12- 0C8704
12- 0H9904
12- 0J0404
12- 0H7004
12- 0H4004
12- 0H7104
12- 0H8404

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-39-8.9/22.6 12- 0J0804
12- ORA-39-15.7/0 12- 0H2394
12- ORA-39-20.5/0 12- 0H2164
12- ORA-39-/21.9 12- 0C3504
12-ORA-55-3.4/4.1 12- 0H5104
12- ORA-55-5.5/6. 3 12- 075604
12- ORA-55-6.8/7.2 12- 0H5704
12- ORA-55-11.6/17.6 12- 0H3404
12- ORA-55-17.5/0 12- 0H2104
12- ORA-55-/.5 12-0J4604
12- ORA-57-21.2/0 12- 0H9404
12- ORA-73-21.5/21.5 12- 0&2704
12- ORA-74-13. 3/ 16. 6 12- 043214
12-ORA-90-2.6/5.1 12- 0H0094
12- ORA-90-11.8/12.5 12- 056214
12-ORA-91-.7/4.6 12- 0H9704
12- ORA-91-17.9/17.9 12- 0H7904
12- ORA-241-14.6/17.5 12- 0H3604
12- ORA-405-2.0/2.9 12-0J1604
12- ORA-405-3.7/6.4 12-075704
12- ORA-405-8.4/0 12-0J1204

12- ORA-405-13.4/13.6 12- OH5404

0 0 N N N N NN o oo oo o oo oo o gD



District
Federal Aid
- E-
-S-
- SH

District Total:

Cnty Rt Pm Contract Page
12- ORA- 405-15.4/16. 3 12- 0A7624 8
12- ORA-405-18.0/0 12-0J1904 8
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Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $205, 090, 636
FEDERAL Al D ( SECONDARY) $37, 524, 538
STATE H GHMAY $40, 759, 811

$33, 106, 370

$316, 481, 355

Work Comp
$103, 230, 447
$31, 349, 089
$20, 288, 090
$17, 181, 309
$172, 048, 935

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
12 $828, 088
$828, 088

Work completed this Period:
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